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Statement of Ongoing Contracts as of 04/20/05 05/ 03/ 05
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
01-DN-99-/0 I'N DEL NORTE COUNTY AT VAR QUS APEX FENCE CO I NC $197,150 04/15/05 0%
01- 457404 LOCATI ONS P O BOX 545 $0 04/28/05 0%
REPLACE METAL BEAM GUARD RAI L $0 0
ANDERSON CA 96007
(530) 365- 3316
HW4 SWPPP
01- DN-101-39.6/46.5 I'N DEL NORTE COUNTY AT SM TH RI VER TI DEWATER CONTRACTORS | NC BROWN, KARL $812, 728 02/ 24/05 0%
01- 442004 FROM RONDY CREEK BRI DGE TO OREGON P O BOX 1956 700 PARK PLACE $0 03/10/05 0%
STATE LI NE CRESCENT CITY, CA 95531 $0 05/13/05 0
RESURFACE ASPHALT CONCRETE BROCKI NGS CR 97415 (707) 465- 3246
(541) 469- 5341
HML SWPPP
01-DN-169-2.3/2.9 I'N DEL NORTE COUNTY NEAR KLAMATH GLEN SHASTA CONSTRUCTORS | NC MARTI N, M KE $3, 554,998 09/28/04 0%
01-311714 FROM 3.7 KM EAST OF ROUTE 101 AND 169 P O BOX 491539 5065 BOYD ROAD, SU TE $317,810 10/07/04 9%
ACBR- S169- ( 004) SEPARATI ON TO 0.5 KM EAST OF TERWER B $87,216 12/31/06 0
STP- S169- (004) CREEK BRI DGE REDDI NG CA 960491539 ARCATA, CA 95521
REPLACE BRI DGE (530) 365- 3930 (707) 825- 4897
HA21 SWPPP
01-DN-199-7.6/0 I'N DEL NORTE COUNTY NEAR HI OUCHI AT SHASTA CONSTRUCTORS | NC BROWN, KARL $963, 310 06/23/04 73%
01-410004 0.3 KM NORTH CF MYRTLE CREEK P O BOX 491539 700 PARK PLACE $711,349 07/09/04 749
ACST- P199- (029) SI DEHI LL VI ADUCT CRESCENT CITY, CA $0 05/ 04/ 05 0
PH- P199- (029) CURVE | MPROVEMENT REDDI NG CA 960491539 (707) 485- 3246
(530) 365- 3930 SUSPENDED
HB1 SWPPP
01- HUM 36-.3/13.5 I'N HUMBOLDT COUNTY NEAR ALTON FROM WESTERN STATES SURFACI NG | NC RODRI GUEZ, JOAQUI N $888,582 02/01/05 0%
01- 452504 0.2 KM EAST OF OLD STATE H GAWAY TO P O BOX 4770 5601 S. BROADWAY $0 02/10/05 0%
VAN DUZEN RI VER BRI DGE EUREKA, CA 95503 $0 04/ 08/ 05 °
SEAL COAT MODESTO CA 953524770 (707) 441-5766
(209) 525- 9065 SUSPENDED
HMVL SWPPP
01- HUM 36-1.8/39.3 I'N HUMBOLDT COUNTY AT VARI QUS ROBERT J FRANK CONSTRUCTI ON VEI ERVANN, KURT $223,476 09/30/04 0%
01- 422704 LOCATI ONS FROM 2.9 KM EAST OF ROUTE I NC P. 0. BOX 760 $0 10/13/04 0%
101 TO 10.3 KM WEST OF THE TRINITY 2806 TARVAC ROAD W LLOW CREEK, CA 95573 $0 12/10/04 0
COUNTY LI NE (707) 445- 6640
REPLACE CULVERTS REDDI NG CA 96003 SUSPENDED

HA22 SWPPP (530) 222- 1408
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01- HUM 101-78.9/79. 4 I'N HUMBOLDT COUNTRY | N EUREKA ON CGRANI TE CONSTRUCTI ON COVPANY VEI ERVANN, KURT $2,864,337 09/27/04 1%
01- 330454 NORTHBOUND ROUTE 101 FI FTH STREET P O BOX 50085 P. 0. BOX 760 $6, 120 10/ 07/ 04 0%
ACNH- QLO1- (073) FROM O STREET TO U STREET AND ON W LLOW CREEK, CA 95573 $6,120 12/08/06 0
RQUTE 255 R STREET FROM FI FTH WATSONVI LLE CA 950775085 (707) 445- 6640
REALI GNVENT AND SI GNALI ZATI ON (831) 724- 1011
HB4N SWPPP
01- HUM 101-86.5/87.8 I'N HUMBOLDT COUNTY I N ARCATA FROM MERCER FRASER COMPANY El TEL, CHARLY $626,270 12/02/04 0%
01- 452704 14TH STREET OVERCROSSI NG TO ARCATA P O BOX 1006 930 3RD STREET $0 12/05/04 0%
OVERHEAD EUREKA, CA 95501 $0 02/ 10/ 05 0
RESURFACE ASPHALT CONCRETE EUREKA CA 955021006 (707) 445- 6663
(707) 443- 6371 SUSPENDED
HML SWPPP
01- HUM 255-.2/1.9 I'N HUVBONDT COUNTY I N AND NEAR EUREKA AMERI CAN Cl VI L CONSTRUCTORS FI TZGERALD, TOM $23, 710,045 02/06/03 7%
01- 296704 FROM 0.2 KM SOUTH OF EUREKA CHANNEL WEST COAST | NC 930 THRID & K STREETS $18,527,021 02/11/03 78%
BRI DGE TO 0.2 KM NORTH OF SAMOA 3701 MALLARD DRI VE EUREKA, CA 95502 $720,620 04/10/ 06 0
CHANNEL BRI DGE (707) 441- 3949
SEI SM C RETROFI T - PHASE 2 BENI CI A CA 94510
HA4S2 SWPPP (707) 746- 8028
01- HUM 299-21.8/42. 6 I'N HUMBOLDT COUNTY AT VARI OQUS R BROAN CONSTRUCTI ON COMPANY  WVEI ERVANN, KURT $388,697 12/09/04 0%
01- 395914 LOCATI ONS I NC 5601 SOUTH BROADWAY $750 12/17/04 0%
REHABI LI TATE CULVERTS P O BOX 406 EUREKA, CA 95503 $750 10/31/05 0
(707) 445- 6640
W LLOW CREEK CA 95573 SUSPENDED
HA22 SWPPP (530) 629- 3702
01- HUM 299-33.1/35.7 I'N HUMBOLDT COUNTY NEAR W LLOW CREEK MERCER FRASER COWPANY LEO, GENE $5, 333,666 03/07/03 0%
01- 310504 AT VARI QUS LOCATI ONS FROM 0.1 KM WEST P O BOX 1006 5065 BOYD STREET, STE $4, 385,268 03/20/03 0%
ACNH P299- (131) OF EAST FORK W LLOW CREEK BRI DGE #4- B $55, 950 04/ 29/ 05 °
ACBH- P299- (131) 015 TO 0.2 KM EAST EUREKA CA 955021006 ARCATA, CA 95521
NH- P299- ( 131) UPGRADE BRI DGE RAIL AND W DEN (707) 443- 6371 (707) 825- 4892 PLANT EST
HA21 SWPPP SATI S
01- LAK-20-31.1/31.8 I'N LAKE COUNTY NEAR CLEAR LAKE OAKS BALDW N CONTRACTI NG COVPANY, KRAFT, DAN $652,832 03/07/05 34%
01- 451104 ON ROQUTE 20 FROM 0.9 KM WEST COF 1 NC. 1401 WLL S. GREENE - $78,825 03/15/05 129
ACST- X033- (062) ROUTE 53 TO 0.3 KM EAST OF RQUTE 53 P. O BOX 311 SU TE A $78,825 06/ 15/ 05 0

PH- X033- (062)

HB1 SWPPP

AND ON ROUTE 53 AT ROUTE
MODI FY | NTERSECTI ON

MARYSVI LLE, CA 95901

COLUSA, CA 95932
(530) 458- 3080
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01- LAK- 20-45. 8/ 46.5 I' N LAKE COUNTY ABOQUT 25 KM EAST OF BALDW N CONTRACTI NG COVPANY KRAFT, DAN $1,834,346 07/27/04 44%
01-412104 CLEARLAKE OAKS FROM 1.0 KM WEST OF I NC $633,904 08/03/04 349%
ACST- P020- ( 131) THE COLUSA COUNTY LI NE TO THE COLUSA 4509 SKYWAY DRI VE $0 10/ 01/05 0
PH P020- (131) COUNTY LINE (KP 73.7/74 (707) 994- 5074
CURVE REALI GNMVENT MARYSVI LLE CA 95901 SUSPENDED
HB1 SWPPP (530) 742-5141
01- LAK- 29- 27. 4/ 28 I'N LAKE COUNTY ABOUT 12 KM NORTH OF GRANI TE CONSTRUCTI ON COMPANY KRAFT, DAN $1,514,835 08/17/04 0%
01-410204 LOVNER LAKE FROM 0.8 KM SQUTH OF P O BOX 50085 1401 WLL S GREEN AVE $0 09/01/04 0%
ACST- P029- (096) ROUTE 281 TO 0.2 KM NORTH OF RQUTE COLUSA, CA 95932 $0 01/ 25/05 0
PH- P029- (096) 281 WATSONVI LLE CA 950775085 (530) 713- 7864
REALI GN VERTI CAL CURVE (831) 724- 1011 SUSPENDED
HB1 SWPPP
01- MEN-1-25.2/81.2 I'N MENDOCI NO COUNTY AT MALLO PASS ARROW FENCI NG MALI K, CHRI S $79,810 04/01/05 0%
01- 458104 VI STA PO NT AND LI TTLE HOMRD CREEK P O BOX 385 P. O BOX 1245 $0 04/18/05 0%
VI STA PO NT FORT BRAGG, CA 95437 $0 07/07/05 0
REPLACE RUSTI C RAI L CALPELLA CA 95418 (707)961- 1591
(707) 485-1128
HwWR SWPPP
01- MEN- 1- 60. 0/ 60. 7 I'N MENDOCI NO COUNTY | N FORT BRAGG M C M CONSTRUCTI ON | NC PRESTON, GUY $33, 744,365 03/ 25/ 02 93%
01-378014 FROM 0.4 KM SOQUTH TO 0.7 KM NORTH OF P O BOX 620 510 S. MAIN STREET $31, 467,530 03/28/02 93%
STP- PO01- (476) NOYO RI VER BRI DGE FORT BRAGG, CA 95437 $81,808 07/01/05 °
ACBR- PO01- ( 476) S| ESM C RETROFI T NORTH HI GHLANDS CA 95660 (707) 961- 5403
(916) 334- 1221
HA4S2 SWPPP
HA21
01- MEN-1-74.1/0 I'N MENDOCI NO COUNTY NEAR WESTPORT AT K M F CONSTRUCTI ON ROSE, LAURA $294,982 06/17/04 0%
01- 425604 1.4 KM SOQUTH OF BLUE SLI DE GULCH P O BOX 5486 510 S MAIN STREET $282,353 06/28/04 0%
BRI DGE FORT BRAGG, CA 95437 $0  09/29/05 0
HI GHWAY PLANTI NG AND | RRI GATI ON SHASTA LAKE CA 96089 (707)964- 2278
(530) 275- 1685 PLANT EST
HA23 SWPPP SATI S
01- MEN-20-.5/4. 4 I'N MENDOCI NO COUNTY NEAR FORT BRAGG ARGONAUT CONSTRUCTORS PRESTON, GQUY $596, 485 12/13/04 10%
01- 452804 FROM 0.3 KM EAST OF SOUTH HARBCR P O BOX 639 P. O BOX 1245 $1,500 12/29/04 0%
DRI VE TO 3.4 KM EAST OF GRAVEL PIT FORT BRAGG, CA 95437 $0 03/11/05 0
ROAD SANTA ROSA CA 95402 (707)961- 5403
RESURFACE ASPHALT CONCRETE (707)542- 4862 SUSPENDED

HVL SWPPP
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01- MEN- 20- 37. 9/ 43 I'N MENDOCI NO COUNTY NEAR CALPELLA GRANI TE CONSTRUCTI ON COMPANY  BSAI BESS, HI KNVAT $4,171,286 08/25/04 27%
01- 316104 FROM COLD CREEK BRI DGE TO 1.8 KM WEST P O BOX 50085 20 WEST SCHOOL WAY $765,173 09/ 07/ 04 18%
ACNH- P020- (132) OF LAKE COUNTY LI NE REDWOOD VALLEY, CA 95470 $0 08/31/05 0
ROADWAY REHABI LI TATI ON WATSONVI LLE CA 950775085 (707) 485-5479
(831) 724-1011 SUSPENDED
HA22 SWPPP
01- MEN-101-10.7/0 'N VENDOCI NO COUNTY NEAR HOPLAND AT  GRANI TE CONSTRUCTI ON COVPANY ABU- MARKHI EH, OSAMA $4,047,936 06/ 21704 18%
01- 293014 FELI Z CREEK BRI DGE P O BOX 50085 20 WEST SCHOOL WAY $7,500 07/06/ 04 0%
ACNH QLO1- (066) W DEN BRI DGE AND UPGRADE RAI L REDWOOD VALLEY, CA 95470 $7,500 05/15/05 0
WATSONVI LLE CA 950775085 (707) 485-5913
(831) 724-1011
HA21 SWPPP
01- MEN-101-34.6/35.2 'N VENDOCI NO COUNTY NEAR REDWOOD M BUMGARNER T NC SCHULTZ, KELLEY $196,326 10/ 07/ 04 0%
01- 449204 VALLEY FROM 0.1 KM NORTH OF REEVES 1175 GREENVI LLE ROAD 21340 BACHTEL ROAD, $0 10/ 20/ 04 0%
ACST- QL01- (087) CANYON ROAD TO 1.0 KM NORTH OF REEVES P. 0. BOX 1450 $0 01/07/05 °
PHG Q101- (087) CANYON ROAD LI VERMORE CA 94561 WLLITS, CA 95490
I NSTALL METAL BEAM GUARD RAI LI NG (925) 373- 1986 (707) 459- 6234 SUSPENDED
HB1 SWPPP
01- MEN-101-37.4/38.8 I'N VENDOCI NO COUNTY NEAR WLLI TS FROMJOHN N PETERSEN T NC SCHULTZ, KELLEY $4,253,409 03/09/04 79%
01- 410704 7.5 KM TO 5.1 KM SOUTH OF SOUTH P O BOX 3549 21340 BACHTEL RD $3,028,162 03/ 25/ 04 2104
ACST- QL01- (062) W LLITS OVERHEAD W LLITS, CA 95490 $0 04/30/05 0
PH QL01- (062) REALI GN AND W DEN CURVE EUREKA CA 95502 (707) 459- 6234
(707) 443-5661 SUSPENDED
HB1 SWPPP
01- MEN-101-39.4/40.9 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMMERCER FRASER COVPANY SCHULTZ, KELLEY $822,270 08/11/04 0%
01- 413004 1.9 KM TO 4.3 KM SOUTH OF SOUTH P O BOX 1006 21340 BACHTEL RD $0 08/27/04 0%
ACST- QL01- ( 080) WLLITS OVERHEAD W LLITS, CA 95490 $0 12/29/04 0
PH- Q101- ( 080) ASPHALT CONCRETE AND TRAFFI C SYSTEM EUREKA CA 95502 (707) 459- 6234
(707) 443- 6371 SUSPENDED
HB1 SWPPP
01-MEN-101-84.0/0 I'N MENDOCI NO COUNTY ABOUT 11.4 KM SONOVA ENG NEERI NG T NC SCHULTZ, KELLEY $485,811 06/24/04 56%
01- 412204 SOUTH OF LEGGETT AT RATTLESNAKE 110 DRY CREEK ROAD P.O. BOX 1450 $81, 355 07/ 07/ 04 17%
CREEK WLLITS, CA 95490 $0 12/ 29/ 04

HA21 SWPPP

REPAI R CULVERT HEALDSBURG CA 95448

(707) 433-1110

(707) 459- 6234
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01- MEN- 101- 96. 6/ 96. 9 I'N MENDOCI NO COUNTY ABOUT 7.0 KM MERCER FRASER COVPANY LEC, GENE $1, 240,831 03/22/04 96%
01- 410504 NORTH OF LEGGETT FROM 0.1 KM TO 0.6 P O BOX 1006 5065 BOYD ROAD, SUI TE $1, 095,923 04/ 06/ 04 86%
ACST- QLO1- (061) KM NORTH OF DORA CREEK BRI DGE B $0 07/01/05 0
PH- QLO1- ( 061) REALI GN CURVE EUREKA CA 955021006 ARCATA, CA 95521
(707) 443-6371 (707) 923- 4591 SUSPENDED
HB1 SWPPP
01- MEN- 101- C999. 0/ 0 I'N MENDOCI NO COUNTY AT VARI OUS ARROW FENCI NG $89, 652 04719/ 05 0%
01- 447304 LOCATI ONS P O BOX 385 $0 04/28/05 0%
REPAI R FREEWAY FENCE $0 0
CALPELLA CA 95418
(707) 485-1128
HVR SWPPP
01- MEN-128-28.1/28.3 I'N MENDOCI NO COUNTY AT BOONVI LLE FROMM C M CONSTRUCTI ON T NC BSAI BESS, HI KMAT $1, 832,308 04/13/04 47%
01- 365004 0.2 KM SOUTH OF ANDERSON VALLEY ROAD P O BOX 620 13550 ANDERSON VALLEY $1, 616,328 04/ 29/ 04 88%
ACST- P128- (041) TO MOUNTAI N VI EW ROAD BOONVI LLE, CA $0 07/15/05 °
P- P128- (041) BRI DGE REPLACEMENT ( SCOUR) NORTH HI GHLANDS CA 95660 (707) 485-5479
(916) 334- 1221
HA21 SWPPP
01-MEN-128-43.3/43. 6 I'N MENDOCI NO COUNTY NEAR YORKVILLE M C M CONSTRUCTI ON | NC BSAI BESS, HI KNAT $1,748,945 03/29/04 63%
01- 362404 FROM 0.2 KM WEST TO 0.2 KM EAST OF P O BOX 620 13550 ANDERSON VALLEY $1, 661,279 04/ 15/ 04 94%
ACST- P128- (042) DRY CREEK BRI DGE BOONVI LLE, CA 95415 $0 08/15/05 °
P- P128- (042) REPLACE BRI DGE ( SCOUR) NORTH HI GHLANDS CA 95660 (707) 485- 5479
(916) 334- 1221
HA21 SWPPP
01-MEN-175-2.0/2.3 I'N MENDOCI NO COUNTY NEAR HOPLAND FROMNMENDOCI NO CONSTRUCTI ON ABU- MARKHI EH, CSAMA $492,397 01/27/05 0%
01- 431504 1.4 KMTO 1.9 KM EAST OF EAST SIDE  SERVICES I NC P.O. BOX 959 $0 02/ 04/ 05 0%
ACST- P175- (007) ROAD P O BOX 1517 REDWOOD VALLEY, CA 95470 $0 05/17/05 °
PH- P175- (007) REALI GN CURVE AND W DENI NG (707) 485-5913
WLLITS CA 95490 SUSPENDED
HB1 SWPPP (707) 459- 2377
0I-VAR--70 I'N HUMBOLDT AND MENDOCI NO COUNTI ES AT DEBRUI N CONSTRUCTI ON I NC MCGEE, JAMES $382,828 02/22/05 0%
01- 436204 VARI QUS LOCATI ONS P O BOX 1355 P.O. BOX 3700 $0 03/08/05 0%
SEAL BRI DGE DECKS EUREKA, CA 95502 $0 06/09/05 °
FRENCH CAMP CA 95231 (707) 445-5322
(209) 982- 0950
HVB SWePP
Totals: Authorized Final Amt: $98, 044, 912 Completed to Date: $64, 668, 150  work ThisMonth: $1, 038, 788
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District
Federal Aid
- E-
-S-
- SH

District Total:
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Bid + CCO
$16, 417, 224
$49, 296, 173
$28, 776, 517

$3, 554, 998
$98, 044, 912

Cnty Rt Pm Contract
01- MEN- 101- 96. 6/ 96. 9 01- 410504
01- MEN- 101- C999. 0/ 0 01- 447304
01- MEN- 101- 34. 6/ 35. 2 01- 449204
01- MEN- 101-84.0/0 01-412204
01- MEN- 128-43.3/43.6 01- 362404
01- MEN- 128-28.1/28.3 01- 365004
01- MEN- 175-2.0/2. 3 01- 431504
01-VAR--/0 01- 436204
Statement of Ongoing Contracts - Federal Aid
01
Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY
Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod

Work Comp
$5, 164, 061
$40, 293, 300
$18, 892, 978
$317, 810
$64, 668, 150
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